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October 4, 2017

Mr. Samuel Unger, Executive Officer

Los Angeles Regional Water Quality Control Board
320 W. 4" Street, Suite 200

Los Angeles, CA 90013

Attention: Renee Purdy / Ivar Ridgeway
Dear Mr. Unger:
CITY OF LOS ANGELES REQUEST FOR TIME EXTENSION OF THE 31% INTERIM

MILESTONE CONTAINED IN THE UPPER LOS ANGELES RIVER ENHANCED
WATERSHED MANAGEMENT PROGRAM — BMP VOLUME CORRECTION

Last September 29, 2017 the City of Los Angeles submitted a request for a time extension of the
31% interim milestone found within the Upper Los Angeles River Enhanced Watershed
Management Program (ULAR EWMP) for the City of Los Angeles. Due to human error, the
letter erroneously stated that the City of Los Angeles had to meet the required total BMP volume
capacity of 119 acre feet by December 2017, though the correct volume capacity should have
been 237.9 acre feet. The City regrets the error and is informing your office of this information
as soon as it was discovered.

The ULAR EWMP Appendix 7.C, Table 7C-7 (pages 7.C.9 to 7.C.11), provides the distribution
of BMP capacity for the various segments of the Los Angeles River and its tributaries attributed
to the City of Los Angeles equal to 237.9 acre feet. While EWMP document Figures 7-5 and 7-6
(pages 7-9 to 7-10) provide graphically the same information. The City of Los Angeles is still
requesting a phase extension approach to meet the required total BMP volume capacity of 237.9
acre feet that is now required by December 2017 in the ULAR EWMP. The phase one extension
would be to December 2021 to complete 158.6 acre feet and the phase two extension would be to
December 2024 to complete the remaining 79.3 acre feet.
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As stated in the September 29, 2017 letter, the City maintains that monitoring data has shown the
watershed has met the 2017 31% metals milestone and the requested time extensions would
allow for flexibility as how the City implements projects moving forward. The City along with
the other ULAR EWMP watershed members will be using the upcoming adaptive management
process in 2018 to revise the appropriate sections of the ULAR EWMP to reflect the update
scheduling of projects to achieve the future milestones as well as BMP capacities based on the
most recent monitoring data.

If you have any questions about this request or wish to discuss this further please contact me at
(213)  485-0587 or Shahram.Kharaghani@lacity.org or your staff may contact
Alfredo Magallanes at (213) 485-3958 or Alfredo.Magallanes@]lacity.org.

Sincerely,

e \\9\\v-W\4\\QWﬁ V-
SHAHRAM KHARAGHANT, PhD, RE, BOEE
Program Manager
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Attachment

cc: Adel Hagekhalil, City of Los Angeles, LASAN
Alfredo Magallanes, City of Los Angeles, LASAN



